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Plainwel l Intpoundmeni 
Remm^al Act ion 

Weekly Construction Update 
Prog ress Repor t #23—October 15, 2 0 0 7 

W o r k C o m p l e t e d : Oc tobe r 4 -Oc tobe r 10, 2007 

• Completed installation of turbidity curtain at Removal Area 7B. 
• Completed removal of Staging Area 2S. 
• Relocated construction office trailers from First Avenue to 12'^ Street. 
• Completed construction of Staging Area 3S. 
• Completed excavation of soil and sediment at Upland Area 6B1. 
• Continued loading and transporting solidified non-TSCA material from Upland Area 6B1 

and Staging Area 3S to Allied Waste's C&C landfill in Marshall, Michigan. 
• Continued surveying and performing sampling and analysis of excavated portions of 

Upland Area 6 8 1 . 
• Began dewatering activities at the West Channel and Phase 1 Cofferdam areas adjacent 

to the Plainwell Dam. 
• Continued constructing the water control structure. Work will consist primarily of installing 

steel sheeting and H piles. 
• Completed seeding and placement of erosion control mats at Removal Areas 2B, 3B, 4B 

and 6B. 
• Continued turbidity monitoring of the Kalamazoo River to support removal activities. 

Estimated Weekly Volurhe Hauled to TSCA and Non-TSCA Landfill Facilities 

Estimated 

TSCA-material: 
(cubic yards)' 

Number of 

TSCA-material 

Estimated 
: Quantity 

JJon^SCA 
T material 

(cubic yards) 

Number of 
Truck Loads l ; 
Non-TSCA III 

material • 

Weekiv Total 

iiaaHiEEBai'iiBBEaiMil 18.095 
** All values are unofficial, estimated quantities, subject to revision/verification. 

us EPA RECORDS CENTER REGION 5 
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Work Planned: October 11-October 17, 2007 

Complete backfill and grading of Upland Area 6B1. 
Begin excavating soil and sediment at Removal Area 7B. 
Continue dewatering at the Phase 1 Cofferdam area. Begin excavating soil and sediment 
from the Phase 1 Cofferdam area. 
Continue loading and transporting solidified non-TSCA material from Staging Area 3S to 
Allied Waste's C&C landfill in Marshall, Michigan. 
Continue surveying and performing sampling and analysis of excavated portions of 
Upland Area 6B1 and 7B. 
Continue constructing the water control structure. Work will consist primarily of installing 
steel sheeting and H piles. 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 
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Removal Progress 

4D,00C 

. ^ ; ^ ' ^ ' ' l • ' ^ ' ^ - T ^ < 

,̂-s- .,-ŝ  .>^ •̂  # ^̂ ^ s>̂ ^ .̂̂ -' ..̂ '̂ ^ < / -̂̂ "̂  ^-'̂  V̂ *̂  v--'̂  -̂̂ "̂  cf ' c^ J ' c,^ o^ p^ o^ o^ o^ 

Week End Date 

Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result In smaller volumes needing to be removed than ohginally estimated. The targeted 
volumes have been increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal In response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Removal Progress 
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Health & Safety Update 

• Two Loss Prevention Observations (LPOs) were completed this weel<. 
A total of 66 LPOs have been completed for the project to date. 

• A subcontractor employee was closing a 6" cam lock fitting on a pump and bent back 
his wrist, causing some discomfort due to a likely wrist sprain. On the following day, 
the employee sought medical treatment and was provided a soft wrist splint. The 
employee is restricted from performing repetitive activities involving his wrist. The 
project team is determining what preventative measures can be taken to prevent 
future injury under these circumstances. 

Weather Summary 

• No weather delays were encountered during this reporting period. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes |E] 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 600,000 gallons 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No Q Yes ^ , in Removal Area(s): 681 
Cleanup Standard Achieved? N/A ^ Yes D No D If no, explain: 
Currently awaiting results. 

Issues Encountered/Solutions Advanced 

• Initial dewatering activities in the west channel at the Plainwell Dam indicates that 
groundwater recharge to this area may exceed our capability to dewater. The project 
team is examining the water control structure design and construction to determine 
what modifications to the existing design may be necessary to address this condition. 

MllvAVUI j BBLES Kalamazoo River study Group 
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Equipment on Site 

Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long 
Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Vermeer Chipper 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
Burcyrus Cable 40-ton Crane 
(King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
Tmck 
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Personnel, Regulatory Staff, and Visitors on Site 

• H H i i t t L Ivldual/Affi l iation 10/4/07 10/5/07 10/6/07 10/7/07 10/8/07 10/9/07 10/10/07 1 

Ten-a Contracting Staff 

Sam Borries/USEPA OSC 

Mike Ribordy/USEPA OSC 

Paul Bucholtz/MDEQ 

John Bradley/MDEQ 

John Lerg/MDNR 

1 Weston Contractors 

1 Drew Santini/CDM 

Chase Fortenberry/KRSG 

Rick Difiore/ARCADIS BBLES 

Dave Montanari/ARCADIS 
BBLES 

Steve Garbaciak/ARCADIS BBL 

1 Doug Cowin/ARCADIS BBL 

Adam Chwalibog/ARCADIS BBL 

Eric Hritsuk/ARCADIS BBL 

Rich Price/ARCADIS BBLES 

Matt Bowman/ARCADIS BBLES 

EJ Suardini/ARCADIS BBLES 

Mike Kohagen/ARCADIS BBLES 

Mark Otto/ARCADIS BBLES 

Michelle Rumler/ARCADIS BBL 

Joe Willoughby/ARCADIS 
BBLES 

Nick Harmer/ARCADIS BBL 
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Pho tos f r o m Week #23 

Excavating and hauling soil and sediment 
from Upland Area 6B1. 

Loading tractor trailers during the 
removal of Staging Area 2S. 

Excavating soil from Upland Area 6B1. Installing steel sheeting at the east end 
of the water control structure. 
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LEGEND: 

SHORELINE 

RIVER 

STAGINGAREA 
TRUCKTRAFFIC: 

REMOV/y.AREATO/FROM DISPOSALAREA 

All dimensions and features represented on this map are approximate. Actual locations of access 
roads and staging areas and final boundaries of removal areas will be determined at the time of 
construction. 
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